

Current report no: 10 2017

Date of issue: 2017-03-14

Abbreviated name of the issuer: UNIMA 2000 S.A

Subject: Annex to a significant agreement.

Legal basis:

Art. 17 par. 1 MAR – confidential information

Content of the report:

The Management Board of Unima 2000 Systemy Teleinformatyczne S.A., hereinafter referred to as the Company, acting in accordance with Art.17 par.1 MAR, hereby announces that on March 14, 2017 the Company signed Annex 1 of March 3, 2017 to the agreement of August 18, 2016, concerning the execution of teletechnical installations of the Premises – Office Complex "Opolska Business Park" in Kraków, at Opolska and Al. 29 Listopada Streets \_Stage II\_ , hereinafter referred to as "the Agreement". The Company informed about the conclusion of the Agreement in the current report no 32/2016 of 05-09-2016.

The Parties of the Agreement are the Company, as the Contractor, and Echo-Opolska Business Park spółka z ograniczoną odpowiedzialnością Spółka komandytowa, with its registered office in Warsaw, as the Ordering Party.

Pursuant to the signed Annex, the works executed under the Agreement shall be divided into the following implementation stages:

Implementation Stage I: for the amount of 1 976 193.76 zł net, involving the works specified in the conditions of the main agreement, which shall be completed until April 17, 2017

and

Implementation Stage II: for the amount no less than 134 067.24 zł net, involving the works which shall be additionally commissioned until December 31, 2017, on the conditions specified in the Agreement and which shall be gradually implemented in other areas of the Office Complex "Opolska Business Park" in Kraków.

Other conditions of the agreement, including total amount of net remuneration, shall remain unchanged.